
Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2378           

0006 Pay Period End Date: 01.13.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 05.19.2015

Contract Location:

 

Contractor:

SWAIN CONSTRUCTION, INC.

6002 NORTH 89TH CIRCLE

 

 

Date Awarded: 06.16.2014

07.03.2014

08.18.2014

Date Let:

108TH ST, 'L' ST - 'M' ST, OMAHA

05.22.2014

Estimate Type: FINL

Phone:

(402)571-1110

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

OMAHA  NE  68134-1955

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.18.2014

11.24.2014Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22378  000 HSIP-5011(12)    GRAD CONC PAVE CULV
ELEC

Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2378           

0006 Pay Period End Date: 01.13.2015
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Nebraska Department of Roads Date: 05.19.2015

$414,816.87

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $403,767.76 $402,867.85 $899.91
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $403,767.76 $402,867.85 $899.91
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $403,767.76 $402,867.85 $899.91

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-18.30 $-18.30 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$18.30 $.00

Payment

-$18.30

$403,749.46 $402,849.55 $899.91

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

100%

$414,816.87

02.17.2015 02.17.2015

02.18.2015

Hughes, Jason

Lech, Marvin (Marv)

Hughes, Jason

Project Manager LPA Responsible Charge

District Engineer

02.23.2015Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 02.23.2015 05.18.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,259.00 1.000 4,259.00

1.000 4,259.00

1.000 4,259.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.01      380.00 3.000 1,140.00

3.000 1,140.00

0.000 0.00

0.000 0.00

0002

EACHREMOVE TREE, 9"-18" DIAMETER
0002 

1009.00      9,635.00 1.000 9,635.00

1.000 9,635.00

1.000 9,635.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      15.40 877.000 13,505.80

877.000 13,505.80

877.000 13,505.80

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 0.500 15.00

0.500 15.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1101.00      12.55 721.000 9,048.55

721.000 9,048.55

728.000 9,136.40

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1106.00      7.04 1,219.000 8,581.76

1,219.000 8,581.76

1,219.000 8,581.76

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1107.00      18.75 29.000 543.75

29.000 543.75

26.980 505.88

0.000 0.00

0008

SY  REMOVE WALK
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1122.01      18.60 74.000 1,376.40

74.000 1,376.40

74.000 1,376.40

0.000 0.00

0009

SY  REMOVE CONCRETE MEDIAN SURFACING
0009 

1910.16      1,943.00 1.000 1,943.00

1.000 1,943.00

0.000 0.00

0.000 0.00

0010

LS  CONSTRUCTION ENTRANCE
0010 

3015.51      90.60 21.000 1,902.60

21.000 1,902.60

5.090 461.15

0.000 0.00

0011

SY  CONCRETE MOW STRIP
0011 

4093.80      28.00 185.000 5,180.00

185.000 5,180.00

153.220 4,290.16

0.000 0.00

0012

SF  WALL MATERIALS
0012 

4095.15      3.22 81.000 260.82

81.000 260.82

87.260 280.98

0.000 0.00

0013

LF  COMPACTED EARTH LEVELING PAD
0013 

8024.50      82.70 11.000 909.70

11.000 909.70

5.660 468.08

0.000 0.00

0014

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0014 

L019.13      3.33 200.000 666.00

200.000 666.00

350.000 1,165.50

150.000 499.50

0015

SY  EROSION CONTROL, CLASS 1D
0015 

L022.11      2.91 577.000 1,679.07

577.000 1,679.07

381.920 1,111.39

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW POROSITY
0016 

Contracted 60,646.45

Current 60,646.45

In place 54,777.50

This Estimate 499.50

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      17,420.00 1.000 17,420.00

1.000 17,420.00

1.000 17,420.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

3008.05      5.31 458.000 2,431.98

458.000 2,431.98

339.000 1,800.09

0.000 0.00

0018

EACHTIE BARS
0018 

3014.18      18.05 274.000 4,945.70

274.000 4,945.70

279.670 5,048.04

0.000 0.00

0019

LF  COMBINATION CONCRETE CLASS 47B-4000
CURB AND GUTTER

0019 

3016.22      69.40 62.000 4,302.80

62.000 4,302.80

67.120 4,658.13

0.000 0.00

0020

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0020 

3016.39      13.05 32.000 417.60

32.000 417.60

40.000 522.00

0.000 0.00

0021

SF  DETECTABLE WARNING PANEL
0021 

3017.34      61.60 219.000 13,490.40

219.000 13,490.40

216.450 13,333.32

0.000 0.00

0022

SY  6" CONCRETE CLASS 47B-4000 IMPRINTED
MEDIAN SURFACING

0022 

3020.24      63.25 146.000 9,234.50

146.000 9,234.50

165.890 10,492.55

0.000 0.00

0023

SY  CONCRETE CLASS 47B-3500 DRIVEWAY

7"

0023 

3020.32      72.15 206.000 14,862.90

206.000 14,862.90

233.840 16,871.56

0.000 0.00

0024

SY  CONCRETE CLASS 47B-HE-3500 DRIVEWAY

7"

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3076.60      56.70 773.000 43,829.10

773.000 43,829.10

730.750 41,433.52

0.000 0.00

0025

SY  10" CONCRETE PAVEMENT, CLASS 47B-4000
0025 

3090.09      50.55 1,337.000 67,585.35

1,337.000 67,585.35

1,347.240 68,102.99

0.000 0.00

0026

SY  9" CONCRETE PAVEMENT

CLASS 47B-4000

0026 

4015.00      264.00 3.000 792.00

3.000 792.00

3.000 792.00

0.000 0.00

0027

EACHADJUST MANHOLE TO GRADE
0027 

7316.00      253.00 18.000 4,554.00

18.000 4,554.00

12.000 3,036.00

0.000 0.00

0028

EACHSIGN
0028 

7333.00      354.00 12.000 4,248.00

12.000 4,248.00

8.000 2,832.00

0.000 0.00

0029

EACHSIGN POST
0029 

7517.05      8.88 413.000 3,667.44

413.000 3,667.44

1,114.800 9,899.43

0.000 0.00

0030

LF  5" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0030 

9111.00      23.20 7.000 162.40

7.000 162.40

0.000 0.00

0.000 0.00

0031

MGALWATER
0031 

9170.00      369.00 8.160 3,011.04

8.160 3,011.04

8.160 3,011.04

0.000 0.00

0032

STA EARTH SHOULDER CONSTRUCTION
0032 

9173.20      1.02 2,462.000 2,511.24

2,462.000 2,511.24

2,077.990 2,119.55

312.850 319.11

0033

SY  SUBGRADE PREPARATION
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.00      5.94 695.000 4,128.30

695.000 4,128.30

1,058.630 6,288.26

0.000 0.00

0034

SY  SODDING
0034 

Contracted 201,594.75

Current 201,594.75

In place 207,660.48

This Estimate 319.11

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      1,104.00 1.000 1,104.00

1.000 1,104.00

1.000 1,104.00

0.000 0.00

0035

LS  MOBILIZATION
0035 

1119.00      450.00 1.000 450.00

1.000 450.00

1.000 450.00

0.000 0.00

0036

EACHREMOVE INLET
0036 

4003.00      1.32 1,304.000 1,721.28

1,304.000 1,721.28

978.000 1,290.96

0.000 0.00

0037

LB  CAST IRON COVER, FRAME, AND FLANGE
0037 

4011.14      3,023.00 1.000 3,023.00

1.000 3,023.00

1.000 3,023.00

0.000 0.00

0038

EACHCURB INLET

TYPE I

0038 

4015.50      609.00 1.000 609.00

1.000 609.00

1.000 609.00

0.000 0.00

0039

EACHRECONSTRUCT MANHOLE
0039 

4043.50      28.45 13.000 369.85

13.000 369.85

13.000 369.85

0.000 0.00

0040

LF  REMOVE SEWER PIPE
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      574.00 0.490 281.26

0.490 281.26

0.490 281.26

0.000 0.00

0041

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0041 

4157.00      3.66 41.000 150.06

41.000 150.06

41.000 150.06

0.000 0.00

0042

LB  REINFORCING STEEL FOR COLLARS
0042 

4790.02      424.00 4.000 1,696.00

4.000 1,696.00

3.000 1,272.00

0.000 0.00

0043

EACHEXTERNAL FRAME SEALS
0043 

4900.25      122.00 13.000 1,586.00

13.000 1,586.00

1.000 122.00

0.000 0.00

0044

EACHCURB INLET SEDIMENT FILTER
0044 

P702.18      82.60 13.000 1,073.80

13.000 1,073.80

12.730 1,051.50

0.000 0.00

0045

LF  18" STORM SEWER PIPE, TYPE 1
0045 

W750.19      69.70 35.000 2,439.50

35.000 2,439.50

0.000 0.00

0.000 0.00

0046

EACHRELOCATE

SPRINKLER HEAD

0046 

W750.23      411.00 1.000 411.00

1.000 411.00

0.000 0.00

0.000 0.00

0047

EACHREMOVE AND RELOCATE

SPRINKLER SYSTEM CONTROL BOX

0047 

W750.24      1.94 350.000 679.00

350.000 679.00

0.000 0.00

0.000 0.00

0048

LF  REMOVE AND RELOCATE

SPRINKLER SYSTEM TRUNKLINE

0048 

Contracted 15,593.75

Current 15,593.75

In place 9,723.63

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0030.80      3,885.00 1.000 3,885.00

1.000 3,885.00

1.000 3,885.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

1136.04      173.00 1.000 173.00

1.000 173.00

1.000 173.00

0.000 0.00

0050

EACHREMOVE

POWER PEDESTAL

0050 

6990.07      2,220.00 1.000 2,220.00

1.000 2,220.00

1.000 2,220.00

0.000 0.00

0051

LS  REINSTALL

RADAR VEHICLE DETECTION SYSTEM

0051 

7320.07      380.00 1.000 380.00

1.000 380.00

1.000 380.00

0.000 0.00

0052

EACHOVERHEAD SIGN
0052 

A001.16      668.00 6.000 4,008.00

6.000 4,008.00

6.000 4,008.00

0.000 0.00

0053

EACHPULL BOX, TYPE PB-6
0053 

A006.50      29,484.00 1.000 29,484.00

1.000 29,484.00

1.000 29,484.00

0.000 0.00

0054

LS  RADAR VEHICLE DETECTION SYSTEM
0054 

A010.09      367.00 1.000 367.00

1.000 367.00

1.000 367.00

0.000 0.00

0055

EACHLUMINAIRE, TYPE HPS-200W
0055 

A014.48      3,891.00 1.000 3,891.00

1.000 3,891.00

1.000 3,891.00

0.000 0.00

0056

EACHWOOD POLE

40'

0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A014.53      583.00 1.000 583.00

1.000 583.00

1.000 583.00

0.000 0.00

0057

EACHSTREET LIGHT POLE

12' LUMINAIRE ARM

0057 

A020.36      9,173.00 1.000 9,173.00

1.000 9,173.00

1.000 9,173.00

0.000 0.00

0058

EACHLIGHTING CONTROL CENTER, TYPE R-2
0058 

A030.04      3,317.00 1.000 3,317.00

1.000 3,317.00

1.000 3,317.00

0.000 0.00

0059

EACHSERVICE DISCONNECT PEDESTAL
0059 

A070.14      6.66 429.000 2,857.14

429.000 2,857.14

389.780 2,595.93

0.000 0.00

0060

LF  2-INCH CONDUIT IN TRENCH
0060 

A070.18      8.05 307.000 2,471.35

307.000 2,471.35

225.810 1,817.77

0.000 0.00

0061

LF  3-INCH CONDUIT IN TRENCH
0061 

A074.14      18.85 779.000 14,684.15

779.000 14,684.15

912.260 17,196.11

0.000 0.00

0062

LF  2-INCH CONDUIT, JACKED
0062 

A074.18      23.30 332.000 7,735.60

332.000 7,735.60

248.360 5,786.79

0.000 0.00

0063

LF  3-INCH CONDUIT, JACKED
0063 

A077.26      4.06 1,794.000 7,283.64

1,794.000 7,283.64

1,782.180 7,235.65

0.000 0.00

0064

LF  16/C #14 AWG TRAFFIC SIGNAL CABLE
0064 

A078.12      1.03 3,588.000 3,695.64

3,588.000 3,695.64

3,564.360 3,671.29

0.000 0.00

0065

LF  2/C #16 AWG PEDESTRIAN PUSHBUTTON
LEAD-IN CABLE

0065 



Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2378           

0006 Pay Period End Date: 01.13.2015

Estimate Summary to Contractor Page:   6 of 9

Nebraska Department of Roads Date: 05.19.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.43      0.94 1,209.000 1,136.46

1,209.000 1,136.46

1,232.950 1,158.97

0.000 0.00

0066

LF  #8 GROUNDING CONDUCTOR
0066 

A079.55      1.11 200.000 222.00

200.000 222.00

172.900 191.92

0.000 0.00

0067

LF  SERVICE CABLE
0067 

A079.63      8.10 500.000 4,050.00

500.000 4,050.00

501.890 4,065.31

0.000 0.00

0068

LF  SUPPORT CABLE
0068 

A079.67      2.22 300.000 666.00

300.000 666.00

340.800 756.58

0.000 0.00

0069

LF  SERVICE ENTRANCE CABLE
0069 

A080.28      3.00 1,553.000 4,659.00

1,553.000 4,659.00

1,498.890 4,496.67

0.000 0.00

0070

LF  STREET LIGHTING CABLE, NO. 6 3/C
0070 

A081.00      2.59 449.000 1,162.91

449.000 1,162.91

488.390 1,264.93

0.000 0.00

0071

LF  6 PAIR COMMUNICATION CABLE
0071 

A081.24      1,169.00 1.000 1,169.00

1.000 1,169.00

1.000 1,169.00

0.000 0.00

0072

EACHFIBER OPTIC

DISTRIBUTION ASSEMBLY

0072 

A081.26      1,465.00 1.000 1,465.00

1.000 1,465.00

1.000 1,465.00

0.000 0.00

0073

EACHTERMINAL FUSION SPLICE POINT
0073 

A600.00      231.00 1.000 231.00

1.000 231.00

1.000 231.00

0.000 0.00

0074

EACHREMOVE LIGHTING UNIT
0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A610.00      925.00 1.000 925.00

1.000 925.00

1.000 925.00

0.000 0.00

0075

EACHREMOVE TRAFFIC SIGNAL
0075 

A620.02      346.00 1.000 346.00

1.000 346.00

1.000 346.00

0.000 0.00

0076

EACHREMOVE LIGHTING CONTROL CENTER
0076 

A630.05      289.00 1.000 289.00

1.000 289.00

1.000 289.00

0.000 0.00

0077

EACHREMOVE WOOD POLE
0077 

A630.20      231.00 1.000 231.00

1.000 231.00

1.000 231.00

0.000 0.00

0078

EACHREMOVE PULL BOX
0078 

A705.06      821.00 1.000 821.00

1.000 821.00

1.000 821.00

0.000 0.00

0079

EACHRE-ENTERABLE ENCAPSULATED SPLICE
0079 

A900.15      1,678.00 1.000 1,678.00

1.000 1,678.00

1.000 1,678.00

0.000 0.00

0080

LS  TESTING AND DOCUMENTATION OF FIBER
OPTIC COMMUNICATION SYSTEM

0080 

Contracted 115,259.89

Current 115,259.89

In place 114,873.92

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 4,642.000 2,321.00

4,642.000 2,321.00

3,083.000 1,541.50

0.000 0.00

0081

BDAYBARRICADE, TYPE II
0081 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      6.66 365.000 2,430.90

365.000 2,430.90

719.000 4,788.54

0.000 0.00

0082

BDAYBARRICADE, TYPE III
0082 

0001.90      5.55 1,013.000 5,622.15

1,013.000 5,622.15

459.000 2,547.45

0.000 0.00

0083

EACHSIGN DAY
0083 

0001.99      3.33 166.000 552.78

166.000 552.78

467.000 1,555.11

0.000 0.00

0084

EACHCONTRACTOR FURNISHED SIGN DAY
0084 

0002.30      3.33 500.000 1,665.00

500.000 1,665.00

421.000 1,401.93

0.000 0.00

0085

LF  PAVEMENT MARKING REMOVAL
0085 

0002.97      49.95 56.000 2,797.20

56.000 2,797.20

42.000 2,097.90

0.000 0.00

0086

DAY FLASHING ARROW PANEL
0086 

0030.00      2,435.00 1.000 2,435.00

1.000 2,435.00

1.000 2,435.00

0.000 0.00

0087

LS  MOBILIZATION
0087 

9110.01      42.60 10.000 426.00

10.000 426.00

0.000 0.00

0.000 0.00

0088

HOURRENTAL OF LOADER, FULLY OPERATED
0088 

9110.02      60.90 10.000 609.00

10.000 609.00

0.000 0.00

0.000 0.00

0089

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0089 

9110.03      40.70 10.000 407.00

10.000 407.00

0.000 0.00

0.000 0.00

0090

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0090 

Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2378           

0006 Pay Period End Date: 01.13.2015

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 05.19.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      33.90 10.000 339.00

10.000 339.00

0.000 0.00

0.000 0.00

0091

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0091 

9110.27      54.20 10.000 542.00

10.000 542.00

1.500 81.30

1.500 81.30

0092

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0092 

L022.90      3.15 500.000 1,575.00

500.000 1,575.00

90.000 283.50

0.000 0.00

0093

LF  TEMPORARY SILT FENCE
0093 

Contracted 21,722.03

Current 21,722.03

In place 16,732.23

This Estimate 81.30

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 414,816.87

Current 414,816.87

In place 403,767.76

This Estimate 899.91



Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2378           

0006 Pay Period End Date: 01.13.2015

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 05.19.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7320.07      OVERHEAD SIGN

Project 22378  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-453    

Astro Bracket

1.00 95.00S.P. Initial Payment0001

14-453    

Astro Bracket

-1.00 -95.00S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0052: 0.00

$0.00Total for item code 7320.07: 0.00

Item Cd Item Desc

A006.50      RADAR VEHICLE DETECTION SYSTEM

Project 22378  000   

Prpsl Line Nbr 0054

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-453    

Radar Units

1.00 22,772.00S.P. Initial Payment0001

14-453    

Radar Units

-1.00 -22,772.00S.P. Adjustment0003

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

14-453    

Radar Cable

1.00 1,000.00S.P. Initial Payment0001

Vendor ID: 2341   SWAIN CONSTRUCTION, INC.Contract ID:

Est Number:

2378           

0006 Pay Period End Date: 01.13.2015

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 05.19.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.50      RADAR VEHICLE DETECTION SYSTEM

Project 22378  000   

Prpsl Line Nbr 0054

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

14-453    

Radar Cable

-1.00 -1,000.00S.P. Adjustment0003

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0054: 0.00

$0.00Total for item code A006.50: 0.00

Item Cd Item Desc

A030.04      SERVICE DISCONNECT PEDESTAL

Project 22378  000   

Prpsl Line Nbr 0059

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-453    

Tesco Disconnect

1.00 2,075.00S.P. Initial Payment0001

14-453    

Tesco Disconnect

-1.00 -2,075.00S.P. Adjustment0002

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0059: 0.00

$0.00Total for item code A030.04: 0.00

$0.00Total remaining for contract:




